Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

9/29/10 Phone: (214) 721-8400
Fax: (214) 721-84583

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #026 — Rerouting 8-Inch Sanitary Sewer Line per RFI 61

Dear Mr. Burke:

We have finalized the required guotations for PC-026 for Rerouting the 8-inch sanitary sewer line to the
west of the new building per RFI 61.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Six Thousand One Hundred and Fifty-Three dollars ($6,153). Please note that this price
is good through 3:30 PM on Friday, October 1, 2010, After that time, the utility subcontractor will be
substantially complete with all of the work he can do and the costs will have to be re-evaluated

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience,

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,
S
Jokn Loos
John Leos
Approved by:
Collin County Date
AL = 4.70.0
PGAL Date
ce: Brad Hamis & Sara Hoglund- Collin County

Erian Nicodemus- PGAL
Matt Nail, Suhal Rahman, & Ronnig Halcomb- TCCo



Turner

PCO No.:
PCO Title:

Project No.. R0O508003.00

026

RFI1 61 - Rerouting 8-Inch Sanitary Sewer on the West Side of the New Addition
Project: Collin County Courthouse Addition

9/29/2010

Hans Piide Subcontractor Subcontractor
Type Company Description WiC & GL Cost
A B C=n+B
Subcontractor  PCI 8" SDR-35, PVC Sewer 2722 93 2815
Subcontractor PCI Extra vertical depth B" sewer (1,513) [32) (1.564)
Subcontractor PCI Extra vertical depth for 4' dia manhole (1,188) (41) (1,229)
Subcontractor PCI 4' dia manhole (2,608) (B9) (2,687)
Subcontractor PCI 5' dia standard manhole 4,318 147 4 465
Subcontractor PCI 5' dia internal drop manhole 4,364 149 4513
Subcontractor PCI Concrete encase B" sewer 2,000 68 2068
Subcontractor  PCI Remove & replace paving (3,230) (110) (3,340)
Subcontractor  PCI Traffic control (263) (9) (272)
Subcontractor  PCI Trench safety 52 2 53
Subcontractor PCI Layout from controls provided by Tumer 175 6 181
Subcontractor Hudson Establish Layout and Controls GO0 - GOO
Subtotal: 5429 165 5,503
10% OH&P 550
Total Cost $ 6,153

Motes:
We reserve the right to submit costs for extended general conditions that are a result of this change.
This price iz good through 3:30 PM on Friday, October 1, 2010. After that time, the utility subcontractor will be substantially complete with all of the work he can do
and the costs will have to be re-evaluated



